



Aram Taslagyan <aram.taslagyan@lacity.org>

Lemon Grove Camera**Jim Sage**

To: "aram.taslagyan@lacity.org" <aram.taslagyan@lacity.org>

Mon, Aug 31, 2015 at 3:58 PM

Cc: "Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>

Hi Aram.

Regarding the Lemon Grove camera install.

Waiting on the notice to proceed from the Sunset Media Tower and second, I have to install a camera for the Hollywood Entertainment BID at Hollywood and Las Palmas. That is scheduled for the end of next week but that is tentative as we are waiting on another contractor to install a dedicated circuit at the intersection for the camera. The Lemon Grove camera has to be installed after the Hollywood camera because as part of the Hollywood install the BID is paying for a Software License Agreement (SLA) for the recording server which is necessary to add any more cameras to the system.

I will keep you informed on the progress going forward.

Regards, Jim Sage

Aram Taslagyan <aram.taslagyan@lacity.org>

Tue, Sep 22, 2015 at 12:52 PM

To: Jim Sage

Cc: Tim Weir, "Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>

Hi Jim,

Can you please update on the status of the camera installation?

Please advise

[Quoted text hidden]

Aram Taslagyan
Field Deputy
Office of Councilmember Mitch O'Farrell
1722 Sunset Blvd, Los Angeles, CA 90026
213-207-3015
aram.taslagyan@lacity.org
www.cd13.com

Find the Councilmember on Facebook, Twitter and YouTube!

Jim Sage


Wed, Sep 23, 2015 at 11:30 AM

To: Aram Taslagyan <aram.taslagyan@lacity.org>

Cc: Tim Weir, "Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>

Hi Aram.

We have finished the Hollywood install but we are still waiting on the go ahead



from Arthur at the Sunset Media Tower.

I will send him a reminder to see where we are.

My Regards,
James M. Sage
Operations Manager

From: Aram Taslagyan <aram.taslagyan@lacity.org>
Sent: Tuesday, September 22, 2015 12:52 PM
To: Jim Sage
Cc: Tim Weir; Joseph Mariani (joe@hollywoodbid.org)
Subject: Re: Lemon Grove Camera

[Quoted text hidden]

Aram Taslagyan <aram.taslagyan@lacity.org> Wed, Sep 23, 2015 at 3:59 PM
To: Jim Sage
Cc: Tim Weir, "Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>, Janet Ruiz, Angelica Solis <

Hi Jim,

Thanks for the update. We have been waiting a really long time for this and would like to see it go up as soon as possible.

Please let me know if you need our help with expediting the issue.

Best,

[Quoted text hidden]

Jim Sage**To:** Aram Taslagyan <aram.taslagyan@lacity.org>

Wed, Sep 30, 2015 at 12:03 PM

Cc: Tim Weir

Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>

Hi Aram.

We have signed and returned contracts to Arthur.(Media Center)

We have started the materials purchase for the installation.

If we can work out a schedule with the Media Center I would like to start next week.

I will let you know when I have a firm start date.

From: Aram Taslagyan [mailto:aram.taslagyan@lacity.org]**Sent:** Tuesday, September 22, 2015 12:53 PM**To:** Jim Sage**Cc:** Tim Weir; Joseph Mariani (joe@hollywoodbid.org)**Subject:** Re: Lemon Grove Camera

Hi Jim,

[Quoted text hidden]

[Quoted text hidden]

Aram Taslagyan <aram.taslagyan@lacity.org>**To:** Jim Sage

Wed, Sep 30, 2015 at 2:30 PM

Cc: Tim Weir

, "Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>

Hi Jim,

Good to hear. Please let me know when you start.

[Quoted text hidden]

Hi Aram.

We have signed and returned contracts to Arthur.(Media Center)

We have started the materials purchase for the installation.

If we can work out a schedule with the Media Center I would like to start next week.

I will let you know when I have a firm start date.

Aram Taslagyan <aram.taslagyan@lacity.org>

To: Jim Sage

Cc: Tim Weir

Mon, Oct 5, 2015 at 1:27 PM

"Joseph Mariani (joe@hollywoodbid.org)" <joe@hollywoodbid.org>

Hi Jim,

Any progress on the installation timeline?

Please advise

On Wed, Sep 30, 2015 at 2:30 PM, Aram Taslagyan <aram.taslagyan@lacity.org> wrote:

